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Alpha Magnetic Spectrometer 
NASA / DOE 
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August 18, 2004 
2:00 – 4:00 pm 

Building 1, Room 920L 
 

2:00 – 2:10 
 

Introduction 
 

Steve Porter/NASA-JSC 
Trent Martin/LMSO 

2:10 – 3:00 

Change Requests 
 CR-AMS-04-001: AMS-02 Configuration Management Plan (Rev. A) 

 CR-AMS-04-002: AMS-02 Project Plan (Rev. B)  

 
Trent Martin/LMSO 

Trent Martin/LMSO  

3:00 – 3:40 Action Items Steve Porter/NASA-JSC 

 

http://www4.jsc.nasa.gov/eaprojects/ea-projects/flightgfe/ams_02/ccb_files/presentations/p081804_2.pdf
http://www4.jsc.nasa.gov/eaprojects/ea-projects/flightgfe/ams_02/ccb_files/cr/ams-cr-04-001.doc
http://www4.jsc.nasa.gov/eaprojects/ea-projects/flightgfe/AMS_02/Documents/Pre-Released/JSC27542.pdf
http://www4.jsc.nasa.gov/eaprojects/ea-projects/flightgfe/ams_02/ccb_files/cr/ams-cr-04-002.doc
http://www4.jsc.nasa.gov/eaprojects/ea-projects/flightgfe/AMS_02/Documents/Pre-Released/JSC27296.pdf
http://www4.jsc.nasa.gov/eaprojects/ea-projects/flightgfe/ams_02/team_internal/action_items_matrix.xls

